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TOPIC:  ROADWAY DESIGN 
 
SUMMARY:  WHO PLANS THESE ROAD IMPROVEMENTS? 
 
Roadways are not built overnight.  Often, many years of planning have taken place prior 
to laying pavement.  The planning begins with traffic modeling for future needs. Funding 
sources must be identified.  The “road” must be placed into the County 5 year 
transportation construction program.  Phases include: surveying, design, right of way, 
permitting, bidding and construction.  Many agencies have oversight and a tremendous 
amount of staff time and cost are involved. 
 
OUTLINE OF DISCUSSION:  ALL OR PICK ONE  

A. TRANSPORTATION PLANNING 
B. SURVEYING AND DESIGN 
C. RIGHT OF WAY ACQUISITION 
D. PERMITTING 
E. BIDDING AND CONSTRUCTION 
F. ROAD OPEN TO TRAFFIC 


